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Assessment Progress Introduction

On-time property tax billing is a culmination of a year’s worth of work of locally elected officials. The
process can be separated into two stages: Assessment-to-Budget and Budget-to-Tax billing. Because these
two stages are closely tied, delays in any of the steps in these two stages can have an affect on the timing
of property tax bills.

The first step in on-time billing is timely completion of the assessment process, also known as trending, a
function of the office of the county assessor. Once the county assessor has completed trending, a report
called a “ratio study” is submitted to the state for review and approval. Once the ratio study is approved,
the assessor submits the gross assessed values to the county auditor, who then applies deductions and
exemptions to determine the final net assessed values of properties. This information is then used to
determine tax rates, which translate in tax bills for property tax payers.

The following five reports contain information provided by the county to show their progress in
completing the 2007-pay-2008 assessment process.

The first two separate reports are of the Real Property and Personal Property status in a particular county.
They show detailed synopsis of progress made, problems or delays encountered, and goals set by the
county assessor. Information provided in these reports has been taken from correspondence and
conversations with county officials.

The third report is of the status for the county’s seven “Data Submissions.” While some datasets show a
significant “Number of Days Late,” there are many factors which cause delays in submission of data that
are outside a county official’s control. These factors include but are not limited to: prior administration’s
delays, computer program glitches/problems, delays in receiving required information from other locally
elected officials, vendor delays and legislative changes.

The last two reports are charts showing the progress of the county as updated by the county assessor.
These visual aids illustrate the timeline of the “year in the life of a county assessor” and show where the
county assessor falls in their steps toward on-time tax billing. The summary version shows only the key
steps required for completion before their values are submitted to the county auditor. The detailed version
shows each of the specific steps and the very detailed processes involved in arriving at a county’s final
gross assessed values.

Because each report is very technical in nature, please feel free to visit our website at
www.in.gov/dlgf/2339.htm for a glossary of terms used.




Wells County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Assessor Real Property

County Official Responsible: Nilah F. Aschliman

Compliance Status: r-nr

Date Took Office: 1/1/2007

Level of Certification received by or before November 2007 -eve! ll
Workplan Submitted:
Workplan Detail Requested by DLGF:
Workplan Detail Submitted:
2007 Pay 2008 Ratio Study Received: 8/21/2007
Workbook Values: Received
12/19/2007

Ratio Study Approved:

Estimated Date for Completion:

What Work for Dataset has been Accomplished?

4/16/08 update: Vendor has data, is getting ready to submit if they haven't already!

4/10/08 update: Working with Vendor to ensure data is submitted properly, should be submitted by middle of next week.

3/28/08 update: Auditor will be ready to receive roll week of April 7th; plan to submit data to State that week.

3/19/08 update: Working through a HUGE amount of appeals on the assessments. Once the majority of these are solved, plan to
submit data file as soon as possible - plan to submit data around end of March/1st of April.

3/14/08 update: data is still being worked on but will be submitted as soon as possible. 3/4/08 update: once ratio study was
approved, F-11's were mailed on 1/9, 1/16, and 1/23/08. Deadline for appeals is March 10th. Data will then be submitted as soon as

possible after the appeal deadline has expired.

Roll to Auditor?

Date for Splits and Combinations Entered?

2007 Pay 2008 New Construction Entered?

Date for completed 2007 Sales Disclosures entered?

Date for Neighborhood Analysis?

Date for Sales Analysis?

Date for Land Valuation?

Date for Improvement Valuation - Cost Approach.:

Date for Improvement Valuation - Income Approach:

Date for Improvement Valuation - Sales Approach:

Current Vendor:

Vendor Contract Must Meet Statutory Deadlines?

Pay Vendor When Deadline Met or Monthly?

Warned Vendor for Failure to Meet Deadline?

Thursday, May 01, 2008
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Wells County Status on 2007 Pay 2008 Assessments
(Per correspondence with County Officials)

Compliance Status: r-nr

Dataset: 2008 Assessor Real Property
Vendor Contract for 2008 Pay 2009?

2008 Pay 2009 Vendor:

Township Actions that Delayed County Duties:

How are Township Actions Being Resolved?

Other County Action/Documentation of Efforts:

Thursday, May 01, 2008 Page 2 of 2



Wells County Status on 2007 Pay 2008 Assessments

(Per correspondence with County Officials)

Dataset: 2008 Personal Property Compliance Status: Pending
County Official Responsible: Nilah F. Aschliman Date Took Office: 1/1/2007

Level of Certification received by or before November 2007: Levelll

Estimated Date for Completion:

What Work for Dataset has been Accomplished?

Roll to Auditor?

Date for 2008 Mobile Home Valuation:

Current Vendor: AS2,INC

Vendor Contract Must Meet Statutory Deadlines?

Pay Vendor When Deadline Met or Monthly?

Warned Vendor for Failure to Meet Deadline?

Vendor Contract for 2008 Pay 2009?

2008 Pay 2009 Vendor:

Township Actions that Delayed County Duties:

How are Township Actions Being Resolved?

Other County Action/Documentation of Efforts:

Thursday, May 01, 2008 Page 1 of 1



Wells County Data Status on
Assessment Year 2007 Pay 2008 Data Submissions

ABSTRACT
Office - Auditor

2007

Date Data Due

3/15 of the Pay Year

Date Loaded
Number of Days Late 48
Compliance Status
BUDGETORDER
Office - Auditor 2007
Date Data Due 2/15 of the Pay Year
Date Loaded
Number of Days Late 77
Compliance Status
PARCEL
Office - Assessor 2007
Date Data Due 10/1 of the Assessment Year
Date Loaded 4/24/2008
Number of Days Late 206
Compliance Status r-nr
PERSPROP
Office - Assessor 2007
Date Data Due 10/1 of the Assessment Year
Date Loaded 12/3/2007
Number of Days Late 64
Compliance Status Pending
RATIOSTUDY
Office - Assessor 2007
Date Data Due 6/1 of the Assessment Year
Date Loaded 8/21/2007
Number of Days Late 81
Compliance Status Approved

Note: Number of Days Late refers to the most recent submission with Compliance Status noted.

Note to County Official: If you disagree with these dates, please submit a written explanation with

supporting documentation to data@dlgf.in.gov.

Thursday, May 01, 2008
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Wells County Data Status on

Assessment Year 2007

Pay 2008 Data Submissions

SALEDISC

Office - Assessor 2007
Date Data Due 3/1 of the Pay Year
Date Loaded 3/2/2008
Number of Days Late 2
Compliance Status r-nr

TAXDATA

Office - Auditor 2007
Date Data Due 3/1 of the Pay Year
Date Loaded
Number of Days Late 62

No data

Compliance Status

Note: Number of Days Late refers to the most recent submission with Compliance Status noted.

Note to County Official: If you disagree with these dates, please submit a written explanation with

supporting documentation to data@dlgf.in.gov.

Thursday, May 01, 2008
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2007

2008

Oct | Nov | Dec

ID WBS Task Name
1 1 Trending Contract Negotiation/Initiation for Next Year
2 County Data Development/Valuation
21 Personal Property
17 2.2 Real Property
73 2.3 Mobile Home Valuation
76 3 Ratio Study
77 3.1 Perform Final Ratio Study
78 3.2 Deliver Ratio Study to DLGF
79 3.3 DLGF Review
80 4 County Assessor Rollover to County Auditor
81 41 Apply Adjustments
82 4.2 County Assessor Deliver Certified Values to County Auditor
83 4.3 Vendor Deliver Certified Values to County Auditor
84 4.4 Test Data Delivery to DLGF
85 4.5 Deliver Real Property Data to DLGF & LSA

Jan | Feb

Mar [ Apr [ May | Jun | Jul [ Aug | Sep | Oct | Nov | Dec

1

Jan | Feb | Mar | Apr | May [ Jun

oo [ G0 100%

100%
I 100%

—— o
100

100%
100%

190%
4124

b

Critical

Critical Revise/Resubmit

Project: Wells County Trending.mpp
Date: Thu 5/1/08

Critical Progress

Task

Revise/Resubmit

Task Progress
Baseline
Baseline Revise/Resubmit

Baseline Milestone

*

Milestone

Summary Progress
Summary

Project Summary
External Tasks

External Milestone

b

Deadline

Real/Personal Data Due

Sales Data Due

I

Ratio Study Due

P

Note: Revise/Resubmit denotes data exchange between County and/or State
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ID WBS Task Name 2007 2008
Oct | Nov | Dec | Jan [ Feb | Mar | Apr [ May | Jun | Jul [ Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun
1 1 Trending Contract Negotiation/Initiation for Next Year :
2 1.1 Contract Execution
3 1.2 Office Set-up
4 1.3 Hardware Order
5 1.4 Data Files from County
6 2 County Data Development/Valuation 91%
7 21 Personal Property
8 211 Prepare Personal Property Mailing List
9 21.2 Mail Personal Property Forms
10 21.3 Value Personal Property 100%
11 214 Value Business Property 00%
12 2.1.5 Deliver Data to County Assessor 100%
13 2.1.6 Deliver Workbook Data to County Auditor 100%
14 2.1.7 Resolve Personal Property Issues 00%
15 2.1.8 Test Data Delivery to DLGF 100%
16 2.1.9 Deliver Personal Property Data to DLGF & LSA @ ‘ 12/3
17 2.2 Real Property 100%
18 2.2.1 Auditor Deliver Splits/Transfers/Homesteads to Assessor
19 222 Value New Construction
20 2.2.3 Parcel Splits’Combinations
21 224 Real Property Annual Adjustment Factor
22 2.2.5 Resolve Real Property Appeals/Issues
23 2.2.6 Sales Disclosure Data 100%
24 2.26.1 Sales Disclosure Verification Workplan (if needed)
25 226.2 County Assessor Verification (previous years)
26 2.26.3 Test Data Delivery to DLGF (previous years) I:Uoo%
27 2264 Deliver Sales Disclosure Data to DLGF & LSA (previous years) 1 i | ‘ 8/7
28 226.5 Verify Sales Disclosures (current year) 100%
Critical Task Progress I Summary Progress D Deadline @
Critical Revise/Resubmit 't rrrrrrrrrrvin Baseline s Summary _ Real/Personal Data Due
Project: Wells County Trending.mpp Critical Progress I paseline Revise/Resubmit Project Summary ﬁ Sales Data Due

Date: Thu 5/1/08

Task

ReVISG/ReSmeIt L T T I I O B B B |

Baseline Milestone

*

Milestone

External Tasks Ratio Study Due

P

External Milestone

Note: Revise/Resubmit denotes data exchange between County and/or State

Page 1




2008

ID WBS Task Name 2007
Oct | Nov | Dec

29 227 Neighborhood Analysis

30 2271 GIS Files Received and Loaded

31 2272 Data Gathering

32 2273 Review Definitions

33 2274 Initial Market Areas

34 2275 Market Area Summary

35 2276 Define Neighborhood Categories

36 2277 Create Neighborhood Summary

37 2.2.7.38 Sales Analysis

38 2.2.7.81 Sales Files Received from County

39 22782 Produce Sales Validation Guidelines

40 22783 Review/Validate Sales

41 22784 Load Sales to CAMA System

42 2.2.7.9 Land Valuation

43 2.2.7.91 Run Ratio Study by Township/Neighborhood

44 22792 Using Toolset to Develop Base Land Rates

45 22793 Define Landuse Adjustments

46 22794 Apply Adjustments

47 22795 Re-run Ratio Study

48 2.2.7.10 Improvement Valuation

49 2.2.7.10.1 Cost Approach

50 2.2.7.10.1.1 Update Cost Tables

51 2.2.7.10.1.2 Recost

52 22.7.10.1.3 Market Adjustment as Needed

53 227.10.1.4 Statistical Analysis

54 2.2.7.10.1.5 Value Turnover

55 2.2.7.10.2 Income Approach

56 2.2.7.10.21 Income Questionnaire

Jan [ Feb | Mar | Apr [ May [ Jun | Jul | Aug | Sep | Oct | Nov | Dec

?oo%
L H100%

100%
100%
100%

0%

Jan | Feb | Mar | Apr | May [ Jun

Project: Wells County Trending.mpp

Date: Thu 5/1/08

Critical

Critical Revise/Resubmit

Critical Progress

Task

Revise/Resubmit

Task Progress |
Baseline —
Baseline Revise/Resubmit

Baseline Milestone

*

Milestone

Summary Progress
Summary

Project Summary
External Tasks

External Milestone

I

P

Deadline @

Real/Personal Data Due

Sales Data Due

Ratio Study Due

Note: Revise/Resubmit denotes data exchange between County and/or State
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ID WBS Task Name 2007 2008
Oct | Nov | Dec | Jan [ Feb | Mar | Apr [ May | Jun | Jul [ Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun
57 2.2.7.10.2.2 Review Current Income Data 100% :
58 2.2.7.10.2.3 Review and Input Income Data as Received 100%
59 227.10.24 Build Models 100%
60 2.2.7.10.2.5 Run Income Values 1007
61 2.2.7.10.2.6 Statistical Analysis |}100°u
62 2.2.7.10.2.7 Sales Comparison Approach 100%
63 2.2.710.3 Sales Approach 100%
64 2.2.7.10.3.1 Build Models %/o
65 2.2.7.10.3.2 Adjust Variables 100%
66 2.2.7.10.3.3 Run Models |%00%
67 22.7.10.3.4 Run Statistical Analysis TOO%
68 2.2.7.10.3.5 Make adjustments 100%
69 2.2.7.10.3.6 Re-run Models and Statistics |%00%
70 2.2.7.10.3.7 Value Turnover H00%
71 228 Township Deliver Data to County Assessor giu o
72 229 Vendor Deliver Data to County Assessor C190%
73 2.3 Mobile Home Valuation — 0%
74 2.3.1 Value Mobile Homes b ) EEEEEm ] ¢0%
75 232 Deliver Data to County Auditor 1'0%
76 3 Ratio Study 100%
77 3.1 Perform Final Ratio Study oo L0 100%
78 3.2 Deliver Ratio Study to DLGF Ju bovornionnn boan o 100%
79 3.3 DLGF Review I N 1009% :
80 4 County Assessor Rollover to County Auditor 100%
82 4.2 County Assessor Deliver Certified Values to County Auditor 1GfO%
83 4.3 Vendor Deliver Certified Values to County Auditor 1(§)O%
84 4.4 Test Data Delivery to DLGF :

I11§)o%

Project: Wells County Trending.mpp

Date: Thu 5/1/08

Critical

Critical Revise/Resubmit

Critical Progress
Task

Revise/Resubmit

Task Progress

Baseline

Baseline Revise/Resubmit

Baseline Milestone

Milestone

*

Summary Progress
Summary

Project Summary
External Tasks

External Milestone

I

P

Deadline @

Real/Personal Data Due

Sales Data Due

Ratio Study Due

Note: Revise/Resubmit denotes data exchange between County and/or State




ID WBS Task Name

2007

2008

Oct | Nov | Dec

Jan [ Feb | Mar | Apr [ May [ Jun | Jul | Aug | Sep | Oct | Nov | Dec

Jan | Feb | Mar | Apr | May [ Jun

85 4.5

Deliver Real Property Data to DLGF & LSA

‘ 4/24

Project: Wells County Trending.mpp
Date: Thu 5/1/08

Critical

Critical Revise/Resubmit
Critical Progress

Task

Revise/Resubmit

Task Progress
Baseline

Baseline Revise/Resubmit

Baseline Milestone

*

Milestone

Summary Progress
Summary

Project Summary
External Tasks

External Milestone

I

P

Deadline

Real/Personal Data Due

Sales Data Due

Ratio Study Due

b

Note: Revise/Resubmit denotes data exchange between County and/or State
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